Scrum use

Jens Bouma
Nicolas Llop Prieto
Husna Keskin
Ben Wierenga
Matz Leeflang

Version Control

Version	Date	Description
0.1	11-10-2024	setup
0.2	15-10-2024	Changes to the content
0.3	07-01-2025	Language fixes and layout changes
1.0	07-01-2025	Document ready

Table of contents

Table of contents 2
1. Introduction 1
2. Scrum roles 2
3. Scrum Artifacts 3
   3.1. Product Backlog 3
   3.2. Sprint Backlog 3
   3.3. Sprint Goal 3
   3.4. Definition of Done 3
   3.5. Task Board 3
4. Scrum Events 4
   4.1. Sprint planning 4
   4.2. Sprint zero 4
   4.3. Daily Stand-ups 4
   4.4. Sprint Review 4
   4.5. Sprint Retrospective 4
5. How will we use scrum? ..... **Error! Bookmark not defined.**

1. Introduction

This document explains how we use Scrum in the Keuzewijzer project. Scrum is a way to manage projects that helps us work in steps, work together, and adapt to changes. This guide shows how Scrum helps us get work done well and encourages teamwork. It explains our practices, roles, and duties to make projects successful with Scrum. The document talks about how we plan sprints, hold daily meetings, manage our task lists, and keep getting better with regular reviews. It also talks about common problems with using Scrum and gives solutions to improve how the team works and the project's results.

2. Scrum roles

For dividing tasks between each other and having a good communication with the client, we made some roles that everyone has for this project. We have made the following roles, Product Owner, Scrum Master, UX/UI Designer, QA Tester and Developer.

Role	Description	Assigned to
Product Owner	One team member will take on this role to prioritize tasks and ensure that the work aligns with the project's objectives. The Product Owner will communicate regularly with stakeholders to understand their needs and relay feedback to the team.	Teun Lucassen
Scrum Master	Another team member will act as the Scrum Master, facilitating Scrum events and ensuring that the team follows the Scrum framework. They will help remove obstacles that block progress and ensure the team stays focused.	Ben Wierenga
UX/UI Designer	One team member will be responsible for designing user-friendly interfaces and ensuring that the product meets the users' needs. The UX/UI Designer will create prototypes, and visual designs, collaborating closely with the Product Owner and Development Team to ensure that the designs are aligned with the project's objectives. Their focus will be on usability, aesthetics, and delivering a smooth user experience.	Jens Bouma
QA Tester	Another team member will take on the role of QA Tester, ensuring that all features are thoroughly tested for functionality, performance, and quality before being considered "done." The QA Tester will report bugs to the Development Team. They will also work closely with the Scrum Master to address any quality issues that arise, helping to maintain a high standard for the project's deliverables.	Matz Leeflang, Ben Wierenga, Jens Bouma
Developer	The rest of the team will form the development team. They will work collaboratively, self-organised to complete tasks, and contribute to the project goals.	Hüsna Keskin, Nico Llop, Jens Bouma

3. Scrum Artifacts

3.1. Product Backlog

The Product Backlog will be monitored on GitLab on the issues board. All the tasks/requirements that are made will be added on this board. The Product Owner prioritizes the tasks, ensuring the most important work will be done first. We will update the backlog regularly as new task or changes arise.

3.2. Sprint Backlog

For each sprint, we will select tasks/requirements from the Product Backlog. The tasks/requirements that are put first will be used in the sprint to make sure the highest prioritized tasks will be done.

3.3. Sprint Goal

In each sprint we will have a sprint goal. A short and clear description that outlines the important objective for the sprint. It provides the team with a shared purpose and direction for the sprint, ensuring that each of us know what will be done.

3.4. Definition of Done

The Definition of Done (DoD) is a shared agreement among the team about when a task/requirement is actually done. For example, documentation has been made for the requirement, a merge request is made and has to be checked by other team members and more. This will help us ensuring all the realized functionalities, documents and other related things to the project have a high quality.

3.5. Task Board

The Task Board is a visual representation of the team's workflow. It contains the columns "Product Backlog", "Sprint Backlog", "In progress", "In code review", "In document review", "In testing", "Ready to merge", "Done this sprint", "Done"

As mentioned in the previous points, 2.2.1 and 2.2.2 are what the columns are. For the other columns consists of the following:

Column	Description
In progress	All the tasks that are currently in progress will be put in this column.
In code review	When a task/requirement is done realizing, it will be checked by someone else if the code is clear to understand.
In document review	When a task/requirement is done realizing, it will be checked by someone else in the documents if alle the necessary parts of the task/requirement are made. Such as designs, tests and more.

In testing	When a task/requirement is done realizing, it will be tested by someone else.
Ready to merge	When testing is done, the task/requirement will be moved to the ready to merge column. After testing and accepted by the Product Owner, the new functionality will be merged with the main branch.
Done this sprint	The task/requirement that is done and has been in each previous column, it will be moved to done, this sprint, if the sprint isn't done yet.
Done	After a sprint is done, the tasks/requirements that are in done this sprint column, will be moved to done. This gives an overview of all the done functionality.

4. Scrum Events

4.1. Sprint planning

At the end of each sprint, the team will meet to define the sprint's goal for next sprint and which tasks from the Product Backlog align there to the sprint goal.

4.2. Sprint zero

Sprint zero is the initial preparation phase that helps the team set up the necessary foundation of the project, such as the Gitlab repository, documents, preparing the Product Backlog with high-level items and getting to know each other. This will help the team before starting the actual sprints and get the planning clear of what will be done during this project.

4.3. Daily Stand-ups

At the beginning of each day when we work, we hold a daily meeting to update each other on our current progress, discuss any challenges faced by individuals or the team, and ensure everyone is aligned with the sprint goal. The meeting lasts about 15 minutes to ensure it doesn't take too long, allowing us to get back to work as quickly as possible. These meetings help the team stay connected and quickly address any issues.

4.4. Sprint Review

At the end of each sprint, we will review what has been completed with the stakeholders. This allows us to demonstrate the current progress, get feedback and make adjustments if necessary.

4.5. Sprint Retrospective

Following each sprint review, the team will conduct a retrospective to discuss the successes, challenges, and opportunities for improvement in the next sprint. This

process will facilitate continuous improvement for both individuals and the team as a whole. By identifying ways to refine our approach and address potential issues, we aim to enhance the effectiveness of the next sprint.